
FP No: 1 No Work Scheduled

Contract No: From: To: 2 Work Scheduled

Project: LBTS BASIN DRIVE Weekend or Holiday

Description Contr. Sub Mon Tue Wed Thur Fri Sat Sun Mon Tue Wed Thur Fri Sat Sun

From To (Y/N) (Y/N) 9-Nov 10-Nov 11-Nov 12-Nov 13-Nov 14-Nov 15-Nov 16-Nov 17-Nov 18-Nov 19-Nov 20-Nov 21-Nov 22-Nov

1 SEAGRAPE TO E TRADEWINDS

2 MAINTENANCE OF TRAFFIC 2 2 1 1 1 3 3 1 1 1 1 1 3 3

3 STORM DRAIN CONSTRUCTION 2 2 1 1 1 3 3 1 1 2 2 1 3 3

4 PAVEMENT CONSTRUCTION 3 3 1 1 1 2 2 3 3

5 CONCRETE SIDEWALK

6

7

8 E TRADEWINDS TO W TRADEWINDS

9 MAINTENANCE OF TRAFFIC 2 2 2 3 3 2 2 1 1 1 3 3

10 STORM DRAIN CONSTRUCTION 2 2 2 3 3 2 2 1 1 1 3 3

11 PAVEMENT CONSTRUCTION 2 2 2 3 3

12 CONCRETE SIDEWALK

13

14

15 E TRADEWINDS BASIN DR TO COMM

16 MAINTENANCE OF TRAFFIC

17 STORM DRAIN CONSTRUCTION

18

19

20

21

22

23

24

25

26

27

28

34

35

36

37

38

Timothy M. Smith, Project Manager

TWO WEEK LOOK AHEAD SCHEDULE

Work Period:

11/9/2015 11/22/2015

Location


